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Standard Form 30 Continued 

Continuation of Block 12 Accounting and Appropriation Data 
and Block 4 RequisitionIPurchase Requisition No. 

This modification is issued to effect the following changes 

Requisition 

1. In accordance with paragraph B. 12 of this contract, Task Order 07 Ref: Task Directive 04c- 
07 is issued for the period October 15, 2004 through 31 December 2004, thereby increasing 
contract value by the negotiated amount of $98.558 for materials. 
The performance work statement is contained in technical directive 04c-07 for IDEA, MOVE 
and HOSC Shuttle Area Additions 

NIA 

2. In accordance with paragraph B. 12 of this contract, Task Order 08 Ref: Task Directive 04c- 
08 is issued for the period October 1 2004 through 3 1 December 2004, thereby increasing 
contract value by the negotiated amount of $77.303 for IDIQ labor and ODC. 
The performance work statement is hereby incorporated in Attachment J-9 as contained in 
technical directive 04c-08 for MOVE early FT05 Task 

3. Section B.2 Estimated Cost. Award Fee and Performance Incentive Fee paragraph (a) is 
hereby changed to increase estimated cost from $104.786.154 by $ 170.502 to $104956,656, 
maximum potential award fee from $3.7 10.920 by $3.483 to, $3.7 14.403 maximum potential 
performance incentive fee, from $2,050,419 by $ 1.876 to $2.052.295 and total estimated cost 
maximum potential award fee, maximum potential performance incentive fee from 
$1 11.213.302 by $ 175.861 to $1 11.389.163 as shown; 

TOTAL : 

The estimated cost of this contract is $ 104.956.656, The maximum potential award fee is 
$3.714.403. The maximum potential performance incentive fee is $2.052.295. Total estimated 
cost, maximum potential award fee, maximum potential performance incentive fee, is 
$ 1 1  1.389.163. It is expected that this contract will contain no base fee. 

$ 
NIA 

4. Paragraph (b) is hereby changed to increase Estimated Cost from $64.241.135 by 
$170.502 to $64.41 1,637, Maximum Potential Award Fee from $2.097.610 by $3.483 to 
$2.101.093 Maximum Potential Performance Incentive Fee from $ 1.18 1.7 14 by $ 1.876 to 
$1.183.590 and Total Contract Value, from $68.186.268 by $175.861 to $68.362.129 as 
shown: 
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5. Paragraph (d) is hereby changed to increase Potential Award Fee for the period July 1 - 
December 3 1,2004 from $477.098 by $3.483 to $480.58 1 and Potential Incentive Fee from 
$267.345 by $ 1,876 to $269.221 as shown: 

(b) Breakout of estimated cost, maximum potential award fee, and maximum performance incentive 
fee is as follows: 

Evaluation Period Potential Award Fee Potential Incentive Fee 

January 1 - June 30,2004 
July 1 -December 3 1,2004 
January 1 - June 30,2005 
July 1-December 3 1 2005 
January 1-June 30,2006 
July 1 -December 3 1,2006 
January 1-June 30,2007 
July 1-December 3 1,2007 
January 1-June 30,2008 
July 1 -December 3 1,2008 

Completed 
$480,581 
$409,8 18 
$409,8 18 
$400,439 
$400,439 
$398,748 
$398,748 
$407,906 
$407,906 
$3,7 14,403 

I I I 1 I I 

Maximum 
Potential Perf. 

Fee - 

1 . 1 8 3 9 0  

.Period 
Covered 

1/1/04 - 
1 213 1 I06 

Completed 
$269,22 1 
$231,117 
$231,117 
$226,068 
$226,068 
$214,710 
$214,710 
$2 19,642 
$2 19.642 

Maximum 
Award Fee 

$2,101,093 

Estimated 
- Cost 

$64.411.637 

6. Incorporate the Performance Work Statement for IDIQ Task Order 08 into 
ATTACHMENT J-9 PERFORMANCE WORK STATEMENTS FOR ID10 TASK ORDERS 
Page J-9-1 

Perfmnanc 

Earned 

$208,928 

Award 

Fee - 
Earned 

$456,881 

7. Section B.7.1 IDIO Task Order Performance Schedule 
is hereby changed to add Task Order 07 and Task Order 08 

Total Contract 
Value 

$68.362.129 
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Performance Work Statements not reference in Attachment J-9 are contained in the Task Directives and 
are an integral part of the contract. 

8. The foregoing changes are also indicated by a vertical line in the outer margin of each 
replacement page next to the affected text. Please substitute the current contract page with the 
revised page attached. 

Mod # 

3 
9 
12 
13 
17 
17 
22 
24 

24 

Current Page Revised Pane 
B- 1 B-1 
B-2 B -2 
B-6A B-6A 
J-9- 1 J-9- 1 

Total Order 
Amount 
$399,826 
n/a 
$22,8 14 
$4,687 
$1 10,300 
$59,416 
$263,869 
$98,558 

$77,303 

9. Contractor's statement of Release 
In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor's proposal for adjustment listed below, the contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to said contract changes and/or contractor proposals, and for 
such additional obligations as may be required by this modification. 

Period of Performance 

2 1 Jan2004-3 1May2004 
2 1 Jan2004-05 July2004 
5Apri12004-3 1 July2004 
19July2004-23July2004 
1 Jan2004-3 1Dec2004 
17May2004-30Sept2004 
1Jan-30 Sept 2004 
150ct-3 1 Dec 2004 

1 Oct-3 1 Dec 2004 

Calendar 
Year 
2004 
2004 
2004 
2004 
2004 
2004 
2004 
2004 

2004 

Contract 
Change Identification 

Task Order 

01 Chandra 
OI/Revision A 
02 TDO4c-01 
03 2nd Gen. 
04 TD-03,04,06 
OSTD-02,05 
06 2Yr NRT 
07 IDEA, MOVE, 
ShuttIe Area Additions 
08 MOVE Early FY05 

Modification 24 

Contractor 
Proposal Number 

Cost Quotation No. 04-10-15 ldated October 15,2004 
Cost Quotation No1 04- 10.152 dated October 15,2004 

10. As a result of the foregoing, Total Contract Value is hereby increased fiom $ 11 1.213.302 by 
$ 175.861 to $1 1 1,389.163. All other terms and conditions remain unchanged. 



PART I - THE SCHEDULE 

section B 
Modification 24 

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 

B.1 Sumlies And/or Services To Be Furnished 

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the 
Contractor shall provide all resources (except as may be expressly stated in this contract 
as furnished by the Government) necessary for performing the "Huntsville Operations 
Support Center (HOSC)" in accordance with the Performance Work Statement, 
Attachment J- 1. 

(b) This is a cost-reimbursement contract with both award fee and performance 
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance 
incentive fee (objective evaluation) will be assessed in accordance with the Fee 
Evaluation Plan (FEP), Attachment 5-7. 

(c)  A portion of this contract is under an Indefinite Deliverynndefinite Quantity 
(IDIQ) arrangement, which will also be on a CPAFlIF basis. The purpose of this 
provision is to allow the Government to acquire indefinite services as addressed in the 
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ 
requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be required during the contract period of performance cannot 
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering 
Procedure and Clause B.8- ID10 Schedule of Rates. The guaranteed minimum quantity 
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per 
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is 
$3,000,000 per contract year. 

(End of Clause) 

B.2 Estimated Cost. Award Fee And Performance Incentive Fee - 
(a) The estimated cost of this contract is $104.956.656. The maximum potential 
award fee is $3,714,403. The maximum potential performance incentive fee is 
$2,052.295. Total estimated cost, maximum potential award fee, and maximum 
potential performance incentive fee are $ 11 1.389.163 . It is expected that this contract 
will contain no base fee. 

(b) Breakout of estimated cost, maximum potential award fee, and maximum 
performance incentive fee is as follows: 
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Modification 24 

(d) The maximum potential award fee and performance incentive fee for each of the 
contract periods specified above is hereby divided and allocated into individual six month 
evaluation periods in order to calculate award and performance incentive fee earned. 

Total 
Contract 
Value 

$68,362,129 

(c) Breakout of estimated cost, maximum award fee, and maximum performance 
incentive fee for each option period are set forth below: 

Evaluation Period Potential Award Fee Potential Incentive Fee 

Perf omanc 
e Fee 

Earned 

$208,928 

January 1 - June 30,2004 
July 1 -December 3 1,2004 
January 1 - June 30,2005 
July 1-December 3 1 2005 
January 1-June 30,2006 
July 1 -December 3 1,2006 
January lJune 30,2007 
July 1 -December 3 1,2007 
January 1-June 30,2008 
July 1 -December 3 1,2008 

Maximum 
Potential 
Perf. Fee 

$1,183,590 

Total 
Contract 

Value 

$21,321,067 

$21,705,967 

Completed 
$480,58 1 
$409,8 18 
$409,8 18 
$400,439 
$400,439 
$398,748 
$398,748 
$407,906 
$407,906 
$3,7 14,403 

Award 
Fee 

Earned 

$456,881 

Performa 
rice Fee 
Earned 

Completed 
$269,22 1 
$231,117 
$231,117 
$226,068 
$226,068 
$214,710 
$2 14,7 10 
$219,642 

Maximum 
Award Fee 

$2,101,093 

Period 
Covered 

1/1/04 - 
12/31/06 

Estimated 
Cost 

$64,411,637 

Award 
- Fee 

Earned 

Maximum 
Award 
Fee - 

$797,496 

$815,814 

Period 
Covered 

Option 1 
(1/1/07 - 
12/31/07) 

Option 2 
(1/1/08 - 
12/31/08) 

Maximum 
Potential 
Perf. Fee 

$429,421 

$439,284 

~stimated 
Cost 

$20,094,150 

$20,450,869 
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~odification 24 

B.7.1 IDIQ Task Order Performance Schedule 

The performance schedule for the IDIQ task orders issued under this contract is set out 
below: 

Performance Work Statements not referenced in Attachment J-9 are contained in the 
Task Directives and are an integral part of the contract. 

B.7.2 Special Threshold For Task Directives 

Mod # 

3 
9 
12 
13 
17 
17 
22 
24 

24 

For administrative purposes, the Contracting Officer Technical Representative (COTR) 
may issue written Task Directives to the contractor provided the estimated cost of the 
directive is less than $100,000. Each directive will be signed by the COTR and 
Contracting Officer, and written acceptance shall be provided by the contractor. These 
directives shall be formally incorporated into the contract, along with any equitable 
adjustments to contract value, via bilateral modification generally on a monthly basis. 

Total Order 
Amount 
$399,826 
nla 
$22,8 14 
$4,687 
$1 10,300 
$59,416 
$263,869 
$98,558 

$77,303 

The COTR is not authorized to issue, nor shall the contractor accept, any directive where 
the initial estimate exceeds this threshold. If at any time during performance of a Task 
Directive the contractor determines that the estimated cost will equal or exceed $100,000, 
the contractor shall immediately notify the Contracting Office in writing. Subsequent to 
notification, the contractor shall continue performance up to the initial threshold, unless 
and until, the Contracting Office directs otherwise. 

Period of Performance 

2 1Jan2004-3 1May2004 
2 1 Jan2004-05 July2004 
5Apri12004-3 1 July2004 
19July2004-23 July2004 
1 Jan2004-3 1Dec2004 
17May2004-30Sept2004 
1 Jan-30 Sept 2004 
150ct-31 Dec 2004 

10ct-3 1 Dec 2004 

Calendar 
Year 
2004 
2004 
2004 
2004 
2004 
2004 
2004 
2004 

2004 

13.8 IDIQ Schedule Of Rates 

Task Order 

01 Chandra 
Ol/Revision A 
02 TD04c-01 
03 2nd Gen. 
04 TD-03,04,06 
05TD-02,05 
06 2Yr NRT 
07 IDEA, MOVE, 
Shuttle Area Additions 
08 MOVE Early FY05 

The fully burdened cost rates below will be used in pricing IDIQ work authorized under 
the provisions of B.7- Task Ordering Procedure. 



ATTACHMENT J-9 

ATTACHMENT J-9 
Modification 24 

PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS 

TASK 06 
Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1 Specific Mission Support, the NRT data storage 
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant 
expansion room to hold additional data as the ISS grows. The 2-Year NRT project will also enhance the 
user's ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing 
data retrieval time. Note that the NRT system does not process or store Ku-Band payload science data. 
This data is stored and made available to users by the Payload Data Services system (PDSS). 

TASK 08 
Per PWS 3.1.1 System Engineering 
Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the 
specification and other necessary procurement documentation. 


	
	
	
	
	
	
	
	
	


